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Grant Number:
B-08-DN-08-0001
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State of Colorado

Grant Amount:
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Grant Status:

Active

QPR Contact:
Alison O'Kelly

Obligation Date:

Award Date:

Contract End Date:

Reviewed By HUD:

Original - In Progress

Disasters:
Declaration Number

NSP

Plan Description:
Colorado began to experience significant foreclosure increases in the fall of 2005. In 2006, Realty Trac
ranked Colorado Number 1 in the nation, indicating that one in every 376 households was in oreclosure.
The increase of completed foreclosures in Colorado from 2003 to 2008 has been 235%. This increase
was substantially driven by the great oversupply of new housing units, coupled with poor lending
practices. With the success of the Colorado Foreclosure Hotline, steady job growth and relatively low
unemployment during the first part of the year, it appears that the rate of completed foreclosures for
2008 will be generally flat. But with a rapidly faltering national economy, recent rises in unemployment
and job loss, Colorado may face a new wave of increased foreclosure sales. Even a small number of
foreclosures in a community can drag down house prices and clog local housing markets. Twelve
Colorado counties are experiencing declining property values at rates between 1.5% - 13.22%.

Recovery Needs:
1. Assist in stabilizing the property values in targeted communities by decreasing the rate of decline in
property values in the nine of the twelve counties with the highest foreclosure rates. 2. Quickly
purchase and rehabilitate housing in the most highly impacted areas to reduce the extended negative
impact of foreclosed and blighted properties in neighborhoods. 3. Acquire foreclosed properties to
provide housing for the most severely cost burdened households and maintain affordability for the
greatest period of time.

Overall This Report

Period

To Date

Total Projected Budget from All Sources N/A 34,588,096

Total CDBG Program Funds Budgeted N/A 34,588,096

Program Funds Drawdown 1,247,881.92 5,466,466.96

Obligated CDBG DR Funds -25,301,287.5 9,286,808.5

Expended CDBG DR Funds 1,816,096.45 3,644,047.05

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0
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Progress Toward Required Numeric Targets
Requirement Required To Date

Minimum Overall Benefit Percentage 99.99 27.094

Minimum Non-Federal Match 0 0

Limit on Public Services 5,687,783.25 0

Limit on Admin/Planning 3,791,855.5 352,143.56

Limit on State Admin 0 0

Progress Toward Activity Type Targets
Activity Type Target Actual

Progress Toward National Objective Targets
National Objective Target Actual

https://drgr.hud.gov/DRGRWeb/report.do?qprId=101737

2 of 95 4/30/2010 10:57 AM



Overall Progress Narrative:

Neighborhood Stabilization Program

State of Colorado Monthly Report for Q1 2010: January 1, 2010 – March 31, 2010

Submitted April 30, 2010

 

Colorado received funding for the statewide Neighborhood Stabilization Program (NSP) on March 10,
2009.

 

The Department of Local Affairs, Division of Housing has one contract pending execution as of March
31, 2010:

Community Housing Development Associates, Inc. (CHDA)

o     Multi-Family Contract number 10-326 PENDING

 

Grant Subrecipient Agreements (Contracts) Executed between the State of Colorado, DOLA and grantees
as of March 31, 2010:

Adams County:

o     Single Family Contract number 09-306

o     Multi-Family Contract number 09-311

Arapahoe Mental Health:

o     Multi-Family Contract number 10-325

City of Aurora:

o     Single Family Contract number 09-301

o     Land Banking Contract number 09-317

City of Broomfield:

o     Single Family Contract number 10-324

(NOTE: Contract not yet amended in current Action Plan, thus not yet reflected in this quarterly
performance report)

City of Denver:

o     Single Family Contract number 09-310

City of Englewood:

o     Single Family Contract number 09-308

City of Pueblo:

o     Multi-Family Contract number 09-303

o     Single Family Contract number 09-318

Douglas County:

o     Single Family Contract number 09-305
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El Paso County:

o     Single Family Contract number 10-323

Greccio Housing Unlimited, Inc.

o     Multi-Family Contract number 10-321

o     Multi-Family Contract number 10-322

Jefferson County:

o     Multi-Family Contract number 09-302

o     Single Family Contract number 09-309

Rocky Mountain Community Land Trust:

o     Single Family Contract number 09-307

Weld County:

o     Single Family Contract number 09-312

o     Land Banking Contract number 09-313

o     Multi-Family Contract number 09-314

 

The State of Colorado NSP program reporting for this quarter indicates the de-obligation of an amount
in excess of $25,000,000 due to the correction of method of entry of information into the DRGR
system.  Prior to the current reporting period, NSP staff immediately entered information budgeted for
NSP activities and obligated the funds immediately in an effort to ensure ability to quickly draw funds
for acquisition of properties by funding recipients.  Per instruction by our HUD regional office staff,
State NSP staff corrected this practice.  Funds reported as obligated reflect ONLY those funds obligated
under purchase or rehab contract for program activities.

 

Funds have been drawn from the NSP allocation for the acquisition of numerous single family properties
and one mult-family property in this reporting period, with many more scheduled for closing in the next
quarter or pending acceptance of an offer.  Competitive bid processes have been initiated and in many
cases completed, to secure contracts with appraisers, inspectors, real estate professionals, demolition
or deconstruction contractors, and general contractors.

 

The Division of Housing continues to conduct monthly Stakeholder (grantee) meetings (in lieu of
weekly meetings) with representatives of local governments and community development organizations
to share information, discuss issues and coordinate efforts around the Neighborhood Stabilization
Program. These meetings include a combination of group discussion, problem-solving, and focused
topic training modules regarding timely issues toward grantee progress of activities toward achievement
of NSP activities. Traiing is provided in part by local affordable housing development experts. Chuck
Kreiman of ICF International provides "Train the Trainer" modules to ensure both timely expenditure of
NSP funds and compliance with NSP regulations.  In the next reporting period, training will reflect the
addition of Power Point training modules delivered via Website download.

 

During this reporting period, the State of Colorado NSP Program was visisted by NS TA assessors Cerre’
Palenius of Minnesota Housing Partneship and William Pekins of The Wisconsin Partnership for Housing
Development, Inc. to conduct an Technical Needs Assessment on behalf of HUD during the quarter,
meeting directly with DOH staff, and several other recipient organizations.  The Division of Housing was
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also selected to receive NSP TA from a team of providers led by Palenius, and has commenced an
effective working partnership to provide assistance to grantees, staff, and community partners.

 

A Substantial Amendment to the Action Plan was approved by HUD February 22, 2010, following a
two-week public comment period.  February 2010 amendment changes appear in GREEN, and can be
downloaded in full at:

http://www.dola.colorado.gov/cdh/SubstantialAmend.htm

 

 

NOTE: Plan Description (Disaster Damage) narrative above continues not to reflect data updated in the
State of Colorado NSP Action Plan as of October 2009.  The following narrative is intended to replace
that which actually appears there, as it is reflected in our current Action Plan.

Colorado began to experience significant foreclosure increases in the fall of 2005. From 2005 to 2006,
new foreclosure filings increased 30 percent, and from 2006 to 2007, new filings increased 40 percent.
 Foreclosure activity fell slightly during 2008 as compared to 2007, but since the first quarter of 2009,
foreclosure activity has increased, with new foreclosure filings hitting new highs with 13,000 new
filings during the third quarter of 2009.

As of January 2010, foreclosure counseling and an improved real estate market contributed to declines
in single family foreclosures in the state.  Home prices and home sales totals have improved in recent
months, as the private sector has aggressively invested in the market, having a positive impact in
stabilizing property values. Completed foreclosures fell for the second year in a row as more
homeowners were able to take advantage of loss mitigation services in Colorado.  Unemployment has
moderated in the past year and vacancy rates have increased as job losses and negative income growth
have driven down occupancy levels and average rents.  The result has been increased financial pressure
on small apartment owners who are more likely to foreclose or allow properties to become blighted as
they deteriorate. The demand for rental housing as a substitute for for sale housing increases as job
growth and income levels stagnate in Colorado, yet in the highest areas, average rents have fallen, and
vacancy rates have risen.

In December 2009 CDOH evaluated the overall state foreclosure and abandonment data, and determined
that a shift in focus of NSP activities (from a predominance of single family to multi-family projects)
would best utilize the program dollars to stabilize Colorado communities in the existing, recovering
market.  The State of Colorado is adjusting its strategy and priorities for activity use of NSP dollars,
shifting to work directly with lenders to identify troubled and foreclosing properties, particularly in the
multi family market.  The State and its grantees will work through lenders to restructure ownership and
financing, investing minimal NSP dollars in acquiring and rehabilitating, instead leveraging new debt
where needed and feasible.

On March 31, 2010, CDOH will conduct the first in a series of quarterly assessments of progress for
each NSP contract to ensure 100% obligation of allocated NSP funds prior to the 18 month deadline of
September 10, 2010.  Accomplishment of sufficient progress at this time will be demonstrated by
obligation of no less than 30% of contracted grant funds through execution of property purchase or
rehabilitation contracts, or pro forma analyses demonstrating project carrying costs.  This assessment
will utilize pay requests or copies of executed purchase or rehabilitation contracts submitted to CDOH
by this date to demonstrate fund obligation.

Grantees not having accomplished sufficient progress on March 31, 2010 must have secured by April
30, 2010 purchase contracts closing by June 30, 2010, or be subject to recapture on April 30, 2010. 
Funds not obligated prior to the June 30, 2010 deadline are subject to recapture and redistribution. 
Action Plan Activities will continue to reflect currently proposed projects until the March assessment is
completed, after which progressive modifications to the Action Plan will be made as funds are
recaptured and redistributed.

 

https://drgr.hud.gov/DRGRWeb/report.do?qprId=101737

5 of 95 4/30/2010 10:57 AM



Project Summary
Project#, Project Title This Report

Period

To Date

 Program Funds

Drawdown

Project Funds

Budgeted

Program Funds

Drawdown

01, Multi-family Acquisition and

Rehab

333,254.85 10,787,750 4,172,718.9

02, Single Family Acquisition and

Rehab

789,610.31 20,553,236 789,610.31

03, Land Banking 0 2,779,738 0

04, Homeownership Assistance 0 5,975 0

05, Funding Mechanisms 0 0 0

06, Program Administration 125,016.76 3,791,856 504,137.75

9999, Restricted Balance 0 0 0
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Project/Activity Index:

Project

#

Project Title Grantee Activity # Activity Title

05 Funding Mechanisms No activities in this project

06 Program Administration 09-301 City of Aurora (Admin) Use - Administration 

09-302 Jefferson County (Admin) Use - Administration 

09-303 City of Pueblo (Admin) Use - Administration 

09-305 Douglas County (Admin) Use - Administration 

09-306 Adams County (Admin) Use - Administration 

09-308 City of Englewood
(Admin) 

Use - Administration 

09-309 Jefferson County (Admin) Use - Administration 

09-310 City and County of Denver
(Admin) 

Use - Administration 

09-311 Adams Count (Admin) Use - Administration 

09-312 Greeley Urban Renewal
Authority (Admin) 

Use - Administration 

09-313 Greeley Urban Renewal
Authority (Admin) 

Use - Administration 

09-314 Greeley Urban Renewal
Authority (Admin) 

Use - Administration 

09-318 City of Pueblo (Admin) Use - Administration 

10-323 El Paso County (Admin) Use - Administration 

10-325 Arapahoe Mental Health
Center, Inc. (Admin) 

Use - Administration 

State Administration Use - Administration 

04 Homeownership
Assistance 

09-305 Douglas County
(Homeowner Asst) 

Use B - Homeowner Assistance 

09-312 Greeley Urban Renewal
Authority (Homeowner) 

Use B - Homeowner Assistance 

09-318 City of Pueblo
(Homeowner Asst) 

Use B - Homeowner Assistance 

01 Multi-family Acquisition
and Rehab 

09-302 Jefferson County (25%) Use B - Acquisition and Rehab
MF 

09-302 Jefferson County (LMMI) Use B - Acquisition and Rehab
MF 

09-303 City of Pueblo (25%) Use B - Purchase and Rehab MF 

09-311 Adams County (25%) Use B - Purchase and Rehab MF 

09-314 Greeley Urban Renewal
Authority (25%) 

Activity B Acquisition and Rehab
MF 

10-321 Greccio Housing Unlimited
Inc (25%) 

Use B - Purchase and
Rehabilitation MF 
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10-321 Greccio Housing Unlimited
Inc (LMMI) 

Use B - Purchase and
Rehabilitation MF 

10-322 Greccio Housing Unlimited
Inc (25%) 

Use B - Acquisition and Rehab
MF 

10-325 Arapahoe Mental Health
Center, Inc. (25%) 

Use B - Purchase and Rehab MF 

10-325 Arapahoe Mental Health
Center, Inc. (LMMI) 

Use B - Acquisition and Rehab
MF 

03 Land Banking 09-313 Greeley Urban Renewal
Authority (LMMI) 

Use C - Acquisition and Demo of
Blighted 

09-317 City of Aurora (LMMI) Use C - Acquisition and Demo of
Blighted 

02 Single Family Acquisition
and Rehab 

09-301 City of Aurora (25%) Use B - Acquisition and Rehab
SF 

09-305 Douglas County LMMI Use B - Acquisition and Rehab
SF 

09-306 Adams County (LMMI) Use B - Acquisition and Rehab
SF 

09-307 Rocky Mountain
Community Land Trust (LMMI) 

Use B - Acquisition and Rehab
SF 

09-308 City of Englewood (25%) Use B - Acquisition and Rehab
SF 

09-308 City of Englewood (LMMI) Use B - Acquisition and Rehab
SF 

09-309 Jefferson County (25%) Use B - Acquisition and Rehab
SF 

09-309 Jefferson County (LMMI) Use B - Acquisition and Rehab
SF 

09-310 City and County of Denver
(25%) 

Use B - Single Family
Acquisition/Rehab/Resale 

09-310 City and County of Denver
(LMMI) 

Use B - Single Family
Acquisition/Rehab/Resale 

09-312 Greeley Urban Renewal
Authority (25%) 

Use B - Acquisition and Rehab
SF 

09-312 Greeley Urban Renewal
Authority (LMMI) 

Use B - Acquisition and Rehab
SF 

09-318 City of Pueblo (LMMI) Use B - Acquisition and Rehab
SF 

10-323 El Paso County (25%) Use B - Acquisition and Rehab
SF 

10-323 El Paso County (LMMI) Use B - Acquisition and Rehab
SF 

9999 Restricted Balance No activities in this project
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Activities

Grantee Activity Number:

09-301 City of Aurora (25%)

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:

02

Projected Start Date:

09/11/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Aurora

Activity Title:

Use B - Acquisition and Rehab SF

Activity Status:
Under Way

Project Title:

Single Family Acquisition and Rehab

Projected End Date:
03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 779,129

Total CDBG Program Funds Budgeted N/A 779,129

Program Funds Drawdown 135,597.6 135,597.6

Obligated CDBG DR Funds -643,531.4 135,597.6

Expended CDBG DR Funds 135,597.6 135,597.6

        City of Aurora 135597.6 135597.6

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 4 0/0 0/0 4/8

# of housing units 0 0 4 0/0 0/0 4/8

# of Households benefitting 4 0 4 4/8 0/0 4/8
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Activity Description:

The City of Aurora is requesting $779,129 for single family acquisition, rehabilitation and/or demolition
and redevelopment of up to 8 single-family units. The City of Aurora plans to enter into a sub-recipient
agreement with Habitat for Humanity of Metro Denver (HFH) to carry out the work.  HFH will acquire up
to eight foreclosed or abandoned, vacant residential properties in the Aurora NSP focus area, demolish
blighted structures, and construct new single-family homes for sale to buyers at or below 50% AMI
using their well established sweat-equity model before July 2013.  Homebuyers are required to
complete eight hours of homebuyer education. Colorado Housing Assistance Corporation (CHAC) will
provide homebuyer counseling.

 

Location Description:

Scattered sites in high risk census block groups in original Aurora

Activity Progress Narrative:

The City of Aurora has acquired four single family properties in the reporting period, all of which will
be conveyed in ownership unto Habitat for Humanity of Metro Denver to be rehabilitated and resold to
income-qualified households at or below 50% of Area Median income, serving the national objective
through the Habitat program model.

Properties acquired:

1.  765 Joliet Street: acquired 3/8/2010 for $65,139.57.
2.  1332 Lansing Street: acquired 3/8/2010 for $70,458.03.
3.  1624 Macon Street: acquired 3/25/2010 for $55,779.08.
4.  2318 Moline Street: acquired 3/25/2010 for $65,427.75.

Funds drawn in reporting period reflect acquisition dollars drawn from properties 1 and 2 listed above.

Acquisitions scheduled for 2 additional properties thus far projected for next reporting period.

Activity Location:
Address City State Zip

1332 Lansing Street  Aurora NA 80010

765 Joliet Street  Aurora NA 80010

1624 Macon Street  Aurora NA 80010

2318 Moline Street  Aurora NA 80010

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 

Subtotal Match Sources 0

Other Funding Sources Amount

Neighborhood Stabilization Program 0

 

Total Other Funding Sources 0
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Grantee Activity Number:

09-301 City of Aurora (Admin)

Activity Category:

Administration

Project Number:

06

Projected Start Date:

09/11/2009

National Objective:

N/A

Responsible Organization:

City of Aurora

Activity Title:

Use - Administration

Activity Status:

Under Way

Project Title:

Program Administration

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 25,530

Total CDBG Program Funds Budgeted N/A 25,530

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 25,530

Expended CDBG DR Funds 0 0

        City of Aurora 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Location Description:

Activity Progress Narrative:

No administrative expense activity drawn during reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found
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Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-302 Jefferson County (25%)

Activity Category:

Acquisition - general

Project Number:

01

Projected Start Date:

08/20/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Jefferson County

Activity Title:

Use B - Acquisition and Rehab MF

Activity Status:

Under Way

Project Title:

Multi-family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 770,700

Total CDBG Program Funds Budgeted N/A 770,700

Program Funds Drawdown 0 749,397.77

Obligated CDBG DR Funds -21,302.23 749,397.77

Expended CDBG DR Funds 0 0

        Jefferson County 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0
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Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 1/1

# of housing units 0 0 0 0/0 0/0 0/36

# of buildings (non-residential) 0 0 0 0/0 0/0 0/0

# of Households benefitting 0 0 0 0/36 0/0 0/36

# of Parcels acquired by

condemnation

0 0 0 0/0 0/0 0/0

# of Parcels acquired by admin

settlement

0 0 0 0/0 0/0 0/0

# of Parcels acquired voluntarily 0 0 0 0/0 0/0 0/1

Total acquisition compensation to

owners

0 0 0 0/0 0/0 0/0
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Activity Description:

Jefferson County is requesting a $1,109,092 NSP grant to assist in the purchase of a vacant property
zoned for multi-family residential development located in Golden, Colorado.  At acquisition, Jefferson
County will convey the ownership to the property to Jefferson County Housing Authority (JCHA). It is
anticipated that JCHA will redevelop and manage the property within 2 to 4 years, creating an estimated
52 units of affordable rental housing serving seniors < 50% AMI.

 

Location Description:

2200 Jackson Street, Golden, CO 80401

Activity Progress Narrative:

Property acquisition for this project was completed in the previous reporting period, and thus, there is
no activity to report.  Remaining acquisition dollars will be expended upon receipt of property tax
assessment for the property in Golden, for which these final dollars will be expended.

An application for tax credits will be submitted by Jefferson County Housing Authority to the Colorado
Housing and Finance Authority in the July 2010 cycle, with intention to fund the development of this
property (NOT funded with NSP dollars).

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
09-302 Jefferson County (Admin)

Activity Category:

Administration

Project Number:
06

Projected Start Date:

08/20/2009

Activity Title:
Use - Administration

Activity Status:

Under Way

Project Title:
Program Administration

Projected End Date:

03/10/2013
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National Objective:

N/A

Responsible Organization:

Jefferson County

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 8,092

Total CDBG Program Funds Budgeted N/A 8,092

Program Funds Drawdown 847.49 2,797.48

Obligated CDBG DR Funds 0 8,092

Expended CDBG DR Funds 0 0

        Jefferson County 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Location Description:

Activity Progress Narrative:

No administrative expense activity drawn during reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found
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Grantee Activity Number:

09-302 Jefferson County (LMMI)

Activity Category:
Acquisition - general

Project Number:

01

Projected Start Date:
08/20/2009

National Objective:

NSP Only - LMMI

Responsible Organization:
Jefferson County

Activity Title:

Use B - Acquisition and Rehab MF

Activity Status:
Under Way

Project Title:

Multi-family Acquisition and Rehab

Projected End Date:
03/10/2013

 Jan 1 thru Mar
31, 2010

To Date

Total Projected Budget from All Sources N/A 330,300

Total CDBG Program Funds Budgeted N/A 330,300

Program Funds Drawdown 0 321,170.47

Obligated CDBG DR Funds -9,129.53 321,170.47

Expended CDBG DR Funds 0 0

        Jefferson County 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

# of housing units 0 0 0 0/0 0/0 0/16

# of Households benefitting 0 0 0 0/0 0/16 0/16

Activity Description:

Jefferson County is requesting a $1,109,092 NSP grant to assist in the purchase of a vacant property
zoned for multi-family residential development located in Golden, Colorado.  At acquisition, Jefferson
County will convey the ownership to the property to Jefferson County Housing Authority (JCHA). It is
anticipated that JCHA will redevelop and manage the property within 2 to 4 years, creating an estimated
52 units of affordable rental housing serving seniors < 50% AMI.

 

Location Description:

2200 Jackson St, Golden, CO 80401
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Activity Progress Narrative:

Property acquisition for this project was completed in the previous reporting period, and thus, there is
no activity to report.  Remaining acquisition dollars will be expended upon receipt of property tax
assessment for the property in Golden, for which these final dollars will be expended.

An application for tax credits will be submitted by Jefferson County Housing Authority to the Colorado
Housing and Finance Authority in the July 2010 cycle, with intention to fund the development of this
property (NOT funded with NSP dollars).

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-303 City of Pueblo (25%)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

01

Projected Start Date:

09/11/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Pueblo

Activity Title:

Use B - Purchase and Rehab MF

Activity Status:

Under Way

Project Title:

Multi-family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 1,835,059

Total CDBG Program Funds Budgeted N/A 1,835,059

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -1,835,059 0
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Expended CDBG DR Funds 0 0

        City of Pueblo 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/3

# of housing units 0 0 0 0/0 0/0 0/16

# of Households benefitting 0 0 0 0/16 0/0 0/16

Activity Description:

The City of Pueblo is requesting a $1,834,059 NSP grant to assist in the purchase and rehabilitation of
three (3) multi-family buildings in the 800 block of East Fourth Street, Pueblo, Colorado for use as
permanent affordable rental housing for Veterans at 50% AMI or below (rent level set at 25% AMI). 
The properties are currently abandoned and vacant and are in need of extensive rehabilitation.  The City
of Pueblo will complete the acquisition and rehabilitation and then convey the ownership of this
affordable rental project to Posada, Inc.  Posada Inc. is a Community Housing Development
Organization (CHDO) that currently owns and manages a number of affordable rental projects.  In
addition, Posada, Inc. will provide a range of services to these Veteran households including access to
medical and dental assistance, mental health treatment, and job training programs.

 

Location Description:

815, 823 and 827 East 4th Street, Pueblo, Colorado

Activity Progress Narrative:

No program expense activity drawn during reporting period.  Two multi-family buildings (one property
together) went under purchase contract during the reporting period, scheduled to close May 15, 2010,
in the next reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount
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No Other Funding Sources Found

Grantee Activity Number:

09-303 City of Pueblo (Admin)

Activity Category:

Administration

Project Number:

06

Projected Start Date:

09/11/2009

National Objective:

N/A

Responsible Organization:

City of Pueblo

Activity Title:

Use - Administration

Activity Status:

Under Way

Project Title:

Program Administration

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 30,684

Total CDBG Program Funds Budgeted N/A 30,684

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 30,684

Expended CDBG DR Funds 0 0

        City of Pueblo 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Location Description:

Activity Progress Narrative:

No administrative expense activity drawn during reporting period.
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Activity Location:
Address City State Zip

No Activity Locations Found
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Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
09-305 Douglas County (Admin)

Activity Category:

Administration

Project Number:
06

Projected Start Date:

11/16/2009

National Objective:
N/A

Responsible Organization:

Douglas County

Activity Title:
Use - Administration

Activity Status:

Under Way

Project Title:
Program Administration

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 28,800

Total CDBG Program Funds Budgeted N/A 28,800

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 28,800

Expended CDBG DR Funds 0 0

        Douglas County 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:
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Location Description:

Activity Progress Narrative:

No administrative expense activity drawn during reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-305 Douglas County (Homeowner Asst)

Activity Category:

Homeownership Assistance to low- and moderate-
income

Project Number:
04

Projected Start Date:

11/16/2009

National Objective:
NSP Only - LMMI

Responsible Organization:

Douglas County

Activity Title:

Use B - Homeowner Assistance

Activity Status:

Under Way

Project Title:

Homeownership Assistance

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 600

Total CDBG Program Funds Budgeted N/A 600

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -600 0

Expended CDBG DR Funds 0 0

        Douglas County 0 0
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Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of housing units 0 0 0 0/0 0/0 0/1

# of Households benefitting 0 0 0 0/0 0/0 0/1

Activity Description:

Location Description:

Activity Progress Narrative:

No program expense activity drawn during reporting period.  Homebuyer education activities began
during the reporting period, to be drawn in the next reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-305 Douglas County LMMI

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

02

Projected Start Date:
11/16/2009

Activity Title:

Use B - Acquisition and Rehab SF

Activity Status:

Under Way

Project Title:

Single Family Acquisition and Rehab

Projected End Date:

03/10/2013
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National Objective:

NSP Only - LMMI

Responsible Organization:

Douglas County

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 1,045,822

Total CDBG Program Funds Budgeted N/A 1,045,822

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -1,045,822 0

Expended CDBG DR Funds 0 0

        Douglas County 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/25

# of housing units 0 0 0 0/0 0/0 0/25

# of Households benefitting 0 0 0 0/0 0/0 0/25

Activity Description:

Douglas County is requesting a $1,027,500 NSP grant to assist in the purchase and resale of an
estimated twenty-five (25) homes foreclosed homes for households at 120% AMI and below.  The
properties are located in the area of greatest need block groups and will be purchased for an average
discount of at least 15% from appraised value.  Douglas County will subcontract the responsibility to
manage and delivery this project to the Douglas County Housing Partnership (DCHP).  The Douglas
County Housing Partnership is a current provider of a HUD-approved home buyer counseling program
and operates a home buyer assistance programs. 

 

DCHP will utilize a variety of local professionals (appraisers, real estate agents, title companies,
contractors) to complete this program.  The program will use a shared equity model that provides up to
20% of the purchase price as a deferred second loan.  A minimum of eight (8) hours of home buyer
counseling will be provided to the potential home buyers through the DCHP.  Purchased homes are
expected to have minimal rehabilitation needs due to their age and upkeep.  No program income is
expected in the first several years of the program

 

Location Description:

Varies in allowable block groups
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Activity Progress Narrative:

No program expense activity drawn during reporting period.  Two single family properties were under
purchase contract for closing with the shared equity program during the reporting period, scheduled to
close and funds be drawn in the next reporting period.
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Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-306 Adams County (Admin)

Activity Category:

Administration

Project Number:

06

Projected Start Date:

09/11/2009

National Objective:

N/A

Responsible Organization:

Adams County

Activity Title:

Use - Administration

Activity Status:

Under Way

Project Title:

Program Administration

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 28,625

Total CDBG Program Funds Budgeted N/A 28,625

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 28,625

Expended CDBG DR Funds 0 0

        Adams County 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0
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Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found
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Activity Description:

Location Description:

Activity Progress Narrative:

No administrative fund expenses during the reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
09-306 Adams County (LMMI)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

02

Projected Start Date:

09/11/2009

National Objective:

NSP Only - LMMI

Responsible Organization:

Adams County

Activity Title:
Use B - Acquisition and Rehab SF

Activity Status:

Under Way

Project Title:
Single Family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 2,062,356

Total CDBG Program Funds Budgeted N/A 2,062,356

Program Funds Drawdown 0 0
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Obligated CDBG DR Funds -1,942,528.05 119,827.95

Expended CDBG DR Funds 119,827.95 119,827.95

        Adams County 119827.95 119827.95

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 1 0/0 0/0 1/24

# of housing units 0 0 1 0/0 0/0 1/24

# of Households benefitting 0 1 1 0/0 1/0 1/24

Activity Description:

Adams County is requesting a $2,062,356 NSP grant to assist in the purchase, rehabilitation and resale
of 24 homes for households at 120% AMI and below. The properties are located in high-risk census
block groups of greatest need in Westminster, Commerce City and Thornton. Homes will be purchased
at a discount from the appraised value. Homes will be rehabilitated to meet current local code and will
use Energy Star appliances and upgrades and will be sold for no more than the cost of the purchase
and rehabilitation.

 

Adams County will subcontract the responsibility to manage and deliver this project to Adams County
Housing Authority, who will oversee a competitive bid request for proposal (RFP) process for the
rehabilitation. A minimum of eight (8) hours of home buyer counseling will be provided to the potential
home buyers through this activity.  Adams County has an existing partnership with Colorado Housing
and Finance Authority (CHFA) and is a HUD-Approved Housing Counseling agency to provide
homebuyer education.

Location Description:

Scattered sites in high risk census block groups in Westminster, Commerce City and Thornton

 

Activity Progress Narrative:

Subrecipient agreement between State of Colorado DOLA and Adams County was amended during the
reporting period, to remove an erroneous line item of $22,159.00 from this activity.  Total PROGRAM
amount changed to $2,062,356.00 (from $2,084,515.00) executed 3/25/2010.

One single family property acquired after reporting period, funds drawn in preparation of this property
closing reflecting ALL program dollars expended during this time.

1.  3633 W. 85th Avenue: scheduled for acquisition 4/12/2010: $119,827.95.

Seven additional single family properties went under purchase contract during the reporting period,
scheduled for simultaneous closings for acquisition 5/3/2010.
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Activity Location:
Address City State Zip

3633 W. 85th Avenue  Westminster NA 80031
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Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
09-307 Rocky Mountain Community Land Trust
(LMMI)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

02

Projected Start Date:

09/01/2009

National Objective:

NSP Only - LMMI

Responsible Organization:

Rocky Mountain Community Land Trust

Activity Title:
Use B - Acquisition and Rehab SF

Activity Status:

Under Way

Project Title:
Single Family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 900,000

Total CDBG Program Funds Budgeted N/A 900,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -900,000 0

Expended CDBG DR Funds 0 0

        Rocky Mountain Community Land Trust 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/9

# of housing units 0 0 0 0/0 0/0 0/9

# of Households benefitting 0 0 0 0/0 0/0 0/9
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Activity Description:

Rocky Mountain Community Land Trust (RMCLT) is requesting a NSP grant of $900,000 to purchase,
rehabilitate and resell foreclosed homes in the identified block groups located in the City of Colorado
Springs.  These funds will be used to assist with the acquisition of a total of nine (9) properties that
will be marketed through the existing RMCLT land trust homeownership model.  Through the
Community Land Trust model, the RMCLT acquires and permanently holds title to the land and grants
use of the land investment to the homeowner via a 99-year land lease that can be renewed for an
additional 99 years.  The RMCLT connects with potential homebuyers through the Realtor community,
the City of Colorado Springs acquisition/rehabilitation program, and new homebuilders.  Approximately
$428,000 in program income is expected from this project and the RMCLT requests that those funds be
recycled into this project to create and an additional nine (9) home ownership opportunities for a total
of eighteen (18) units.

 

Location Description:

Varies in allowable block groups

Activity Progress Narrative:

No program activity expenses drawn during the reporting period.  Development of team of local experts
to identify properties was under way during the reporting period, as well as intial progress toward
materials for bid process, to commence in next reporting period.

Next reporting period will include an amendment of the subrecipient agreement between State of
Colorado DOLA and Rocky Mountain Community Land Trust to add $97,574.00 to the existing
$900,000.00, infusing the project with additional funds from the NSP entitlement funds from City of
Colorado Springs.  Amendment intitiated, but NOT EXECUTED during this reporting period, so no
change in funds amount or in Action Plan activities will be reflected until next reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-308 City of Englewood (25%)

Activity Category:

Activity Title:

Use B - Acquisition and Rehab SF

Activity Status:
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Rehabilitation/reconstruction of residential
structures

Project Number:

02

Projected Start Date:
11/16/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Englewood

Under Way

Project Title:

Single Family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar
31, 2010

To Date

Total Projected Budget from All Sources N/A 368,814

Total CDBG Program Funds Budgeted N/A 368,814

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -368,814 0

Expended CDBG DR Funds 0 0

        City of Englewood 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/3

# of housing units 0 0 0 0/0 0/0 0/3

# of Households benefitting 0 0 0 0/3 0/0 0/3

Activity Description:

This project is one of two projects to be submitted by Arapahoe County.  The other project will be a
collaborative between Arapahoe and Douglas counties; the balance of the Arapahoe County funding will
be used for the joint project. 

 

Project ReBuild is requesting a Neighborhood Stabilization Program (NSP) Tier I grant $1,229,379 for
the following activity:

 

�       Activity 2: Purchase/Rehabilitation of Abandoned or Foreclosed Single-Family (SF) Properties
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Location Description:

To be identified.  All properties will be located in eligible census tracts in Englewood, Colorado
(Arapahoe County)
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Activity Progress Narrative:

No program activity expenses drawn during reporting period for national objective 50% AMI
households.  Properties acquired with NSP funds in this project will be acquired, and upon completion
of all acquisitions and estimates of rehabilitation work, properties to be sold to households at 50% AMI
will be identified.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-308 City of Englewood (Admin)

Activity Category:

Administration

Project Number:

06

Projected Start Date:

11/16/2009

National Objective:

N/A

Responsible Organization:

City of Englewood

Activity Title:

Use - Administration

Activity Status:

Under Way

Project Title:

Program Administration

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 24,000

Total CDBG Program Funds Budgeted N/A 24,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 24,000

Expended CDBG DR Funds 0 0

        City of Englewood 0 0

Match Contributed 0 0
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Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Location Description:

Activity Progress Narrative:

No administrative expenses drawn during reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-308 City of Englewood (LMMI)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:
02

Projected Start Date:

11/16/2009

National Objective:
NSP Only - LMMI

Activity Title:

Use B - Acquisition and Rehab SF

Activity Status:

Under Way

Project Title:

Single Family Acquisition and Rehab

Projected End Date:

03/10/2013
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Responsible Organization:

City of Englewood

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 860,565

Total CDBG Program Funds Budgeted N/A 860,565

Program Funds Drawdown 366,746.09 366,746.09

Obligated CDBG DR Funds -329,137.75 531,427.25

Expended CDBG DR Funds 531,427.25 531,427.25

        City of Englewood 531427.25 531427.25

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 5 0/0 0/0 5/7

# of housing units 0 0 5 0/0 0/0 5/7

# of Households benefitting 0 5 5 0/0 5/0 5/7

Activity Description:

This project is one of two projects to be submitted by Arapahoe County.  The other project will be a
collaborative between Arapahoe and Douglas counties; the balance of the Arapahoe County funding will
be used for the joint project. 

 

Project ReBuild is requesting a Neighborhood Stabilization Program (NSP) Tier I grant $1,229,379 for
the following activity:

 

�       Activity 2: Purchase/Rehabilitation of Abandoned or Foreclosed Single-Family (SF) Properties

 

Location Description:

To be identified.  All properties will be located in eligible census tracts in Englewood, Colorado
(Arapahoe County)
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Activity Progress Narrative:

City of Englewood acquired five single family properties during the reporting period, and went under
purchase contract for another three single family properties, scheduled to close in next reporting
period.  All funds drawn during this period were expended as follows:

1.  2198 W. Adriatic Place: acquired 1/21/2010 for $97,485.58.
2.  2335 W. Baltic Place: acquired 2/11/210 for $146,210.08.
3.  2010 W. Baltic Place: acquired 2/26/210 for $94,700.43.
4.  4819 S. Delware Street: acquired 3/25/2010 for $164,681.16.
5.  4681 S. Decatur Street, #226: acquired 3/31/2010 for $70,763.33.

NOTE: funds drawn for property at 4681 S. Decatur Street #226 during next reporting period, and thus
are not reflected in this QPR activity.

$28,350.00 drawn in 30% developer fee expenses for properties 1-3 listed above.
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Activity Location:
Address City State Zip

4819 S. Delaware Street  Englewood NA 80110

2335 W. Baltic Place  Englewood NA 80110

2010 W. Baltic Place  Englewood NA 80110

4681 S. Decatur Street, #226  Englewood NA 80110

2198 W. Adriatic Place  Englewood NA 80110

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-309 Jefferson County (25%)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:
02

Projected Start Date:

08/14/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:

Jefferson County

Activity Title:

Use B - Acquisition and Rehab SF

Activity Status:

Under Way

Project Title:

Single Family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 1,178,773

Total CDBG Program Funds Budgeted N/A 1,178,773

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -1,178,773 0

Expended CDBG DR Funds 0 0

        Jefferson County 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0
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Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/5

# of housing units 0 0 0 0/0 0/0 0/5

# of Households benefitting 0 0 0 0/5 0/0 0/5

Activity Description:

Jefferson County has been awarded an NSP grant in the amount of $5,021,672 to purchase, rehabilitate,
and make available 21 homeownership units.   These units will be sold to households with incomes at
or below 120% of Area Median Income (AMI).    Twenty four (24%) percent of these funds must serve
households having incomes  at or below 50% of AMI.  This Project will benefit the State by stabilizing
communities through the purchase, demolition, rehabilitation and sale of abandoned or foreclosed
properties.  The units will be located within a Division of Housing (DOH) designated census block
group(s) serving one of the areas of greatest need within the State in Lakewood, Wheat Ridge and
Arvada.  The properties will be purchased for an average discount of at least 1% from the appraised
value. Homes will be rehabilitated to meet current local code and will use Energy Star appliances and
upgrades and will be sold for no more than the cost of the purchase and rehabilitation.  Assistance
must be provided in the form of a secured debt.  The loan documents must include the amount of
assistance, the primary residency requirement and the requirement that the note is due upon resale or
transfer of the property.  A minimum of eight (8) hours of home buyer counseling will be provided to
the potential home buyers through this activity.  Jefferson County has an existing partnership with
Colorado Housing Assistance Corporation (CHAC) to provide homebuyer education.

 

 

Location Description:

Twenty one (21) scattered site properties to be identified in Lakewood, Arvada and Wheat Ridge.

Activity Progress Narrative:

No funds drawn during this reporting period.  Activities accomplished during reporting period include:

1.  Execution of subrecipient agreements between Jefferson County (subrecipient of State of Colorado
DOLA) and: a) Wheat Ridge 2020; b) Pillar Property Services, LLC.

2.  Secured Release of funds letter from State of Colorado to begin obligating and expending expenses.

3.  Property identification underway, and offers made on multiple properties in Lakewood, Arvada and
Wheat Ridge.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
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No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-309 Jefferson County (Admin)

Activity Category:

Administration

Project Number:

06

Projected Start Date:

08/14/2009

National Objective:

N/A

Responsible Organization:

Jefferson County

Activity Title:

Use - Administration

Activity Status:

Under Way

Project Title:

Program Administration

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 110,119

Total CDBG Program Funds Budgeted N/A 110,119

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 110,119

Expended CDBG DR Funds 0 0

        Jefferson County 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Location Description:
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Activity Progress Narrative:

No funds drawn during this reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-309 Jefferson County (LMMI)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

02

Projected Start Date:

08/14/2009

National Objective:

NSP Only - LMMI

Responsible Organization:

Jefferson County

Activity Title:

Use B - Acquisition and Rehab SF

Activity Status:

Under Way

Project Title:

Single Family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 3,732,780

Total CDBG Program Funds Budgeted N/A 3,732,780

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -3,732,780 0

Expended CDBG DR Funds 0 0

        Jefferson County 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0
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Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/16

# of housing units 0 0 0 0/0 0/0 0/16

# of Households benefitting 0 0 0 0/0 0/7 0/16

Activity Description:

Jefferson County has been awarded an NSP grant in the amount of $5,021,672 to purchase, rehabilitate,
and make available 21 homeownership units.   These units will be sold to households with incomes at
or below 120% of Area Median Income (AMI).    Twenty four (24%) percent of these funds must serve
households having incomes  at or below 50% of AMI.  This Project will benefit the State by stabilizing
communities through the purchase, demolition, rehabilitation and sale of abandoned or foreclosed
properties.  The units will be located within a Division of Housing (DOH) designated census block
group(s) serving one of the areas of greatest need within the State in Lakewood, Wheat Ridge and
Arvada.  The properties will be purchased for an average discount of at least 1% from the appraised
value. Homes will be rehabilitated to meet current local code and will use Energy Star appliances and
upgrades and will be sold for no more than the cost of the purchase and rehabilitation.  Assistance
must be provided in the form of a secured debt.  The loan documents must include the amount of
assistance, the primary residency requirement and the requirement that the note is due upon resale or
transfer of the property.  A minimum of eight (8) hours of home buyer counseling will be provided to
the potential home buyers through this activity.  Jefferson County has an existing partnership with
Colorado Housing Assistance Corporation (CHAC) to provide homebuyer education.

Location Description:

Twenty one scattered site units will be purchased in Lakewood, Arvada and Wheat Ridge.

Activity Progress Narrative:

No funds drawn during this reporting period.  Activities accomplished during reporting period include:

1.  Execution of subrecipient agreements between Jefferson County (subrecipient of State of Colorado
DOLA) and: a) Wheat Ridge 2020; b) Pillar Property Services, LLC.

2.  Secured Release of funds letter from State of Colorado to begin obligating and expending expenses.

3.  Property identification underway, and offers made on multiple properties in Lakewood, Arvada and
Wheat Ridge.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found
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Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
09-310 City and County of Denver (25%)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

02

Projected Start Date:

12/11/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City and County of Denver

Activity Title:
Use B - Single Family Acquisition/Rehab/Resale

Activity Status:

Under Way

Project Title:
Single Family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 956,210

Total CDBG Program Funds Budgeted N/A 956,210

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -956,210 0

Expended CDBG DR Funds 0 0

        City and County of Denver 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/6

# of housing units 0 0 0 0/0 0/0 0/6

# of Households benefitting 0 0 0 0/6 0/0 0/6
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Activity Description:

The City and County of Denver ("Denver") is requesting a $3,541,520 NSP grant to assist in the
purchase, rehabilitation and resale of 22 single-family homes for households at or below 120% area
median income (AMI), including 6 homes for households at or below 50% AMI. The properties are
located in the census block groups of greatest need throughout the City and will be purchased for an
average discount of at 1-5% from the appraised value. Homes will be rehabilitated to meet current local
code and will use Energy Star appliances and upgrades and will be sold for no more than the cost of
the purchase and rehabilitation.

 

https://drgr.hud.gov/DRGRWeb/report.do?qprId=101737

45 of 95 4/30/2010 10:57 AM



Location Description:

Scattered site in high risk census block groups in Denver

Activity Progress Narrative:

No funds drawn for 50% AMI household targeting during this reporting period.  Seven single family
properties identified and went under purchase contract for acquisitions to close in next reporting
period, all of which would be resold to households at or below 50% AMI upon completion of
rehabilitation.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-310 City and County of Denver (Admin)

Activity Category:

Administration

Project Number:

06

Projected Start Date:

12/11/2009

National Objective:

N/A

Responsible Organization:

City and County of Denver

Activity Title:

Use - Administration

Activity Status:

Under Way

Project Title:

Program Administration

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 78,656

Total CDBG Program Funds Budgeted N/A 78,656

Program Funds Drawdown 0 0
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Obligated CDBG DR Funds 0 78,656

Expended CDBG DR Funds 0 0

        City and County of Denver 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Location Description:

Activity Progress Narrative:

No administrative funds drawn during this reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-310 City and County of Denver (LMMI)

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:

02

Activity Title:

Use B - Single Family Acquisition/Rehab/Resale

Activity Status:
Under Way

Project Title:

Single Family Acquisition and Rehab

Projected End Date:
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Projected Start Date:
12/11/2009

National Objective:

NSP Only - LMMI

Responsible Organization:
City and County of Denver

03/10/2013

 Jan 1 thru Mar
31, 2010

To Date

Total Projected Budget from All Sources N/A 2,585,310

Total CDBG Program Funds Budgeted N/A 2,585,310

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -2,585,310 0

Expended CDBG DR Funds 0 0

        City and County of Denver 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 1 0/0 0/0 1/16

# of housing units 0 0 1 0/0 0/0 1/16

# of Households benefitting 0 1 1 0/0 1/0 1/16

Activity Description:

The City and County of Denver ("Denver") is requesting a $3,541,520 NSP grant to assist in the
purchase, rehabilitation and resale of 22 single-family homes for households at or below 120% area
median income (AMI), including 6 homes for households at or below 50% AMI. The properties are
located in the census block groups of greatest need throughout the City and will be purchased for an
average discount of at 1-5% from the appraised value. Homes will be rehabilitated to meet current local
code and will use Energy Star appliances and upgrades and will be sold for no more than the cost of
the purchase and rehabilitation.

 

Location Description:

Scattered site in high risk census block groups in Denver
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Activity Progress Narrative:

No program funds drawn during this reporting period.  ne single family property acquired during
reporting period, funds for which will be drawn in next reporting period.

1.  5412 Dillon Street: acquired 3/19/2010 for $121,078.00.

Seven additional properties went under purchase contract to be acquired in next reporting period.

Activity Location:
Address City State Zip

5412 Dillon Street  Denver NA 80239

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-311 Adams Count (Admin)

Activity Category:

Administration

Project Number:

06

Projected Start Date:

12/23/2009

National Objective:

N/A

Responsible Organization:

Adams County

Activity Title:

Use - Administration

Activity Status:

Under Way

Project Title:

Program Administration

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 13,749

Total CDBG Program Funds Budgeted N/A 13,749

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 13,749

Expended CDBG DR Funds 0 0

        Adams County 0 0

Match Contributed 0 0
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Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Location Description:

Activity Progress Narrative:

No administrative funds drawn during this reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-311 Adams County (25%)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:
01

Projected Start Date:

12/23/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Activity Title:

Use B - Purchase and Rehab MF

Activity Status:

Under Way

Project Title:

Multi-family Acquisition and Rehab

Projected End Date:

03/10/2013
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Responsible Organization:

Adams County

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 687,452

Total CDBG Program Funds Budgeted N/A 687,452

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -687,452 0

Expended CDBG DR Funds 0 0

        Adams County 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

# of housing units 0 0 0 0/0 0/0 0/100

# of Households benefitting 0 0 0 0/100 0/0 0/100

Activity Description:

Adams County, through the Adams County Housing Authority will allocate $687,452 in NSP funding to
purchase multi-family rental property in Brighton, Westminster or other impacted areas in Adams
County.  The applicant’s goal is to leverage these funds with additional public and private funds to
purchase up to 100 affordable rental housing units.  The Adams County Housing Authority will be lead
developer for this project and will partner with local non-profit housing organizations for the long-term
property ownership and management.  The purchase and rehabilitation of distressed multi-family
property in Adams County permits foreclosed property to return to the rental inventory in the
community and provide long-term affordable rental property for residents of the community.

 

Location Description:

Final site has not been determined at this time

Activity Progress Narrative:

No funds drawn during this reporting period.  Activities accomplished during reporting period include
securing release of funds to obligate and expend funds.  Identification of a candidate property was
made during the reporting period, as well as initial due diligence preparation.

Activity Location:
Address City State Zip

No Activity Locations Found
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Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
09-312 Greeley Urban Renewal Authority (25%)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

02

Projected Start Date:

11/17/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Greeley Urban Renewal Authority

Activity Title:
Use B - Acquisition and Rehab SF

Activity Status:

Under Way

Project Title:
Single Family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 469,924

Total CDBG Program Funds Budgeted N/A 469,924

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -469,924 0

Expended CDBG DR Funds 0 0

        Greeley Urban Renewal Authority 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/3

# of housing units 0 0 0 0/0 0/0 0/3

# of Households benefitting 0 0 0 0/3 0/0 0/3
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Activity Description:

The Weld County Housing Authority will use the $3,358,975 in NSP funds to purchase approximately 22
foreclosed upon and vacant single-family homes in Weld County including the cities of Greeley, Evans
and Ft. Lupton; a minimum of 25% of the homes will be sold to households with incomes at or below
50% of the Area Median Income.  Three local housing development organizations have joined together
to implement this homeownership program in Weld County: Greeley Weld Housing Authority (GWHA);
Greeley Urban Renewal Authority (GURA); and Greeley Area Habitat for Humanity (GAHFH).  The GWHA
will provide oversight of the project for properties outside Greeley city limits and GURA will provide the
oversight for properties within the city of Greeley.  The homes targeted for households at or below 50%
of the Area Median Income will be developed by the GAHFH.  All organizations, with the exception of
GAHFH, will use local Realtor to identify end homeowners for these projects.  Purchasers will use
conventional, FHA or VA loans for permanent mortgages for their purchase.  All loans will be for a 30
year term with a fixed interest rate.  The homes developed by GAHFH will have mortgages carried back
by GAHFH at 0% interest for a term of 20-30 years.  GAHFH, like all Habitat for Humanity
organizations, calculates the monthly mortgage payment based on 30% of the households income and
does not charge interest on the loan.  It is anticipated that the CDOH NSP funding will be repaid upon
the sale of the home to an eligible homebuyer, with the exception of the Habitat mortgages; however,
in a few instances, the Applicant may need to leave a portion of the NSP funding in the property as a
"soft second" for the homebuyer.  In instances where NSP funding remains in the home after sale to the
homeowner, the appropriate affordability period and recapture provisions will be included in the loan
documents.

 

Location Description:

To be identified.  All properties will be located in eligible census tracts in Weld County including
Greeley, Evans, and Ft. Lupton

Activity Progress Narrative:

No program funds expended during the reporting period.  Greeley Urban Renewal Authority acquires
properties, completes testing and rehabilitation estimates per property, then provides properties as
options among which Habitat for Humanity will select the properties that will be utilized by their
program to target households at or below 50% AMI.  At this time, these particular properties will be
reported in DRGR as targeting this activity.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found
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Grantee Activity Number:

09-312 Greeley Urban Renewal Authority (Admin)

Activity Category:

Administration

Project Number:

06

Projected Start Date:

11/17/2009

National Objective:

N/A

Responsible Organization:

Greeley Urban Renewal Authority

Activity Title:

Use - Administration

Activity Status:

Under Way

Project Title:

Program Administration

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 67,179

Total CDBG Program Funds Budgeted N/A 67,179

Program Funds Drawdown 6,316.46 6,316.46

Obligated CDBG DR Funds 0 67,179

Expended CDBG DR Funds 6,316.46 6,316.46

        Greeley Urban Renewal Authority 6316.46 6316.46

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Location Description:

Activity Progress Narrative:

Administrative funds expended and drawn during the reporting period reflect costs for reporting
program activities conducted in the course of preparation and acquisition of single family properties for
this project.
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Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-312 Greeley Urban Renewal Authority
(Homeowner)

Activity Category:

Homeownership Assistance to low- and moderate-
income

Project Number:
04

Projected Start Date:

11/17/2009

National Objective:
NSP Only - LMMI

Responsible Organization:

Greeley Urban Renewal Authority

Activity Title:

Use B - Homeowner Assistance

Activity Status:

Under Way

Project Title:

Homeownership Assistance

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 2,375

Total CDBG Program Funds Budgeted N/A 2,375

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -2,375 0

Expended CDBG DR Funds 0 0

        Greeley Urban Renewal Authority 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0
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Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of housing units 0 0 0 0/0 0/0 0/1

# of Households benefitting 0 0 0 0/0 0/0 0/1
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Activity Description:

Location Description:

Activity Progress Narrative:

No program funds expended or drawn during this reporting period.  Homebuyer counseling activities
will commence once single family properties have been purchased, rehabilitated, and are nearing
completion to be re-sold.

 

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-312 Greeley Urban Renewal Authority (LMMI)

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:

02

Projected Start Date:

11/17/2009

National Objective:

NSP Only - LMMI

Responsible Organization:

Greeley Urban Renewal Authority

Activity Title:

Use B - Acquisition and Rehab SF

Activity Status:
Under Way

Project Title:

Single Family Acquisition and Rehab

Projected End Date:
03/10/2013

 Jan 1 thru Mar

31, 2010

To Date
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Total Projected Budget from All Sources N/A 2,886,676

Total CDBG Program Funds Budgeted N/A 2,886,676

Program Funds Drawdown 287,266.62 287,266.62

Obligated CDBG DR Funds -2,318,913.11 567,762.89

Expended CDBG DR Funds 567,762.89 567,762.89

        Greeley Urban Renewal Authority 567762.89 567762.89

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 7 0/0 0/0 7/19

# of housing units 0 0 7 0/0 0/0 7/19

# of Households benefitting 0 7 7 0/0 7/0 7/19

Activity Description:

The Weld County Housing Authority will use the $3,358,975 in NSP funds to purchase approximately 22
foreclosed upon and vacant single-family homes in Weld County including the cities of Greeley, Evans
and Ft. Lupton; a minimum of 25% of the homes will be sold to households with incomes at or below
50% of the Area Median Income.  Three local housing development organizations have joined together
to implement this homeownership program in Weld County: Greeley Weld Housing Authority (GWHA);
Greeley Urban Renewal Authority (GURA); and Greeley Area Habitat for Humanity (GAHFH).  The GWHA
will provide oversight of the project for properties outside Greeley city limits and GURA will provide the
oversight for properties within the city of Greeley.  The homes targeted for households at or below 50%
of the Area Median Income will be developed by the GAHFH.  All organizations, with the exception of
GAHFH, will use local Realtor to identify end homeowners for these projects.  Purchasers will use
conventional, FHA or VA loans for permanent mortgages for their purchase.  All loans will be for a 30
year term with a fixed interest rate.  The homes developed by GAHFH will have mortgages carried back
by GAHFH at 0% interest for a term of 20-30 years.  GAHFH, like all Habitat for Humanity
organizations, calculates the monthly mortgage payment based on 30% of the households income and
does not charge interest on the loan.  It is anticipated that the CDOH NSP funding will be repaid upon
the sale of the home to an eligible homebuyer, with the exception of the Habitat mortgages; however,
in a few instances, the Applicant may need to leave a portion of the NSP funding in the property as a
"soft second" for the homebuyer.  In instances where NSP funding remains in the home after sale to the
homeowner, the appropriate affordability period and recapture provisions will be included in the loan
documents.

 

Location Description:

To be identified.  All properties will be located in eligible census tracts in Weld County including
Greeley, Evans, and Ft. Lupton
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Activity Progress Narrative:

Program funds drawn during this porting period reflect acquisition, appraisal, inspection, and partial
developer fees associated with the seven listed properties.  Costs include the following acquisitions:

1.  3504 Carson Avenue: acquired 3/15/2010 for $73,418.53
2.  1527 30th Avenue: acquired 3/19/2010 for $111,948.29
3.  2006 27th Street: acquired 3/15/2010 for $95,162.84
4.  2909 Harp Court: acquired 3/31/2010 for $118,594.45
5.  506 27th Avenue: acquired 3/25/2010 for $105,604.57
6.  1031 13th Avenue: acquired 3/29/2010 for $29,964.43

Note: Acquisition costs for 520 27th Avenue (acquired 3/31/2010) were not drawn during this reporting
period, and will be reflected in next quarterly performance report.
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Activity Location:
Address City State Zip

520 27th Avenue  Greeley NA 80634

2909 Harp Court  Greeley NA 80634

1031 13th Avenue  Greeley NA 80631

1527 30th Avenue  Greeley NA 80634

506 27th Avenue  Greeley NA 80631

2006 27th Street  Greeley NA 80631

3504 Carson Avenue  Evans NA 80260

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-313 Greeley Urban Renewal Authority (Admin)

Activity Category:

Administration

Project Number:

06

Projected Start Date:

11/17/2009

National Objective:

N/A

Responsible Organization:

Greeley Urban Renewal Authority

Activity Title:

Use - Administration

Activity Status:

Under Way

Project Title:

Program Administration

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 20,118

Total CDBG Program Funds Budgeted N/A 20,118

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 20,118

Expended CDBG DR Funds 0 0

        Greeley Urban Renewal Authority 0 0

Match Contributed 0 0

Program Income Received 0 0
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Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Location Description:

Activity Progress Narrative:

No administrative funds expended during this reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-313 Greeley Urban Renewal Authority (LMMI)

Activity Category:

Land Banking - Acquisition (NSP Only)

Project Number:

03

Projected Start Date:

11/17/2009

National Objective:

Slums and Blight

Responsible Organization:

Activity Title:

Use C - Acquisition and Demo of Blighted

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

03/10/2013
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Greeley Urban Renewal Authority

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 1,005,917

Total CDBG Program Funds Budgeted N/A 1,005,917

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -1,005,917 0

Expended CDBG DR Funds 0 0

        Greeley Urban Renewal Authority 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

# of housing units 0 0 0 0/0 0/0 0/1

Activity Description:

Weld County will use the $1,005,917 in NSP funds to purchase approximately nine (9) foreclosed,
vacant and blighting structure in Weld County.  It is anticipated that six (6) of the properties will be in
the city of Greeley and three (3) will be in the county.  Greeley and Weld County have been
significantly impacted by the foreclosure crisis and many of the properties now in the foreclosure
inventory have either been neglected for such a long period of time that they are blighting on the
community and do not present a viable financial investment.  Other properties in the foreclosure
inventory have outlived their usefulness or have become functionally obsolete.   The ability for these
properties to be acquired and demolished will provide a positive impact in the community and will
allow for future development and redevelopment without the stigma of an abandoned property.  By land
banking these properties, the city and county will be able to more effectively and efficiently plan for
future development in these communities and will all the residents in the impacted communities to have
a say in future development.

 

Location Description:

To be identified.  All properties will be located in eligible census tracts in Weld County including the
cities of Greeley, Evans and Ft. Lupton

 

Activity Progress Narrative:

No land banking program funds expended during this reporting period.
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Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-314 Greeley Urban Renewal Authority (25%)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

01

Projected Start Date:

11/17/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Greeley Urban Renewal Authority

Activity Title:

Activity B Acquisition and Rehab MF

Activity Status:

Under Way

Project Title:

Multi-family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 1,000,000

Total CDBG Program Funds Budgeted N/A 1,000,000

Program Funds Drawdown 159,037.11 159,037.11

Obligated CDBG DR Funds -840,962.89 159,037.11

Expended CDBG DR Funds 159,037.11 159,037.11

        Greeley Urban Renewal Authority 159037.11 159037.11

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0
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Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 1 0/0 0/0 1/1

# of housing units 0 0 4 0/0 0/0 4/8

# of Households benefitting 4 0 4 4/8 0/0 4/8
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Activity Description:

Weld County will use $1,000,000 in NSP funding to purchase one multi-family rental property in
Greeley or another location in Weld County.  The applicant's goal would be to purchase an 8-12 unit
rental property.  Once the property has been purchased, title to the property will be transferred to the
Greeley-Weld Housing Authority who will be the owner as well as the manager of the property.  The
purchase and rehabilitation of a multi-family property will allow the GWHA to achieve two goals:  First,
to return a foreclosed property to the rental inventory in the community, and, second, to provide a
long-term affordable rental property for residents of the community.

 

Location Description:

To be identified.  The property will be located in Weld County including the cities of Greeley, Evans and
Ft. Lupton

 

Activity Progress Narrative:

Program funds expended and drawn during this reporting period were acquisition, partial developer fee,
appraisal, inspection, and environmental testing for the following property:

1.  2940 State Farm Road: acquired 3/12/2010 for $158,542.11.

Current activity for the project includes meth testing, which was extremely high, and asbestos testing,
also very high.  Mitigation work will be conducted to make the property safe for rehabilitation in the
coming months.  When completed, the four-plex property will house residents at or below 50% AMI.

Additional properties have been identified for potential acquisition in the next reporting period.

Activity Location:
Address City State Zip

2940 State Farm Road  Evans NA 80620

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-314 Greeley Urban Renewal Authority (Admin)

Activity Category:

Activity Title:

Use - Administration

Activity Status:
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Administration

Project Number:

06

Projected Start Date:

11/17/2009

National Objective:

N/A

Responsible Organization:

Greeley Urban Renewal Authority

Under Way

Project Title:

Program Administration

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 20,000

Total CDBG Program Funds Budgeted N/A 20,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 20,000

Expended CDBG DR Funds 0 0

        Greeley Urban Renewal Authority 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Location Description:

Activity Progress Narrative:

No administrative funds drawn or expended during this reporting period for this project.

 

Activity Location:
Address City State Zip

No Activity Locations Found
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Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found
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Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-317 City of Aurora (LMMI)

Activity Category:

Land Banking - Acquisition (NSP Only)

Project Number:

03

Projected Start Date:

09/03/2009

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Aurora

Activity Title:

Use C - Acquisition and Demo of Blighted

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 1,773,821

Total CDBG Program Funds Budgeted N/A 1,773,821

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -1,769,764.36 4,056.64

Expended CDBG DR Funds 4,056.64 4,056.64

        City of Aurora 4056.64 4056.64

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

# of housing units 0 0 0 0/0 0/0 0/60

Activity Description:

The City of Aurora requests $1,773,821 to acquire foreclosed homes and residential properties,
demolish blighted structures, and land bank the properties up to 10 years until the re-development of
60-70 new multi-family rental units is feasible.  This activity will be performed in partnership with the
Aurora Housing Corporation and its subsidiary East Metro Communities, LLC; for-profit developer New
Communities, LLC; and non-profit developer Urban Land Conservancy.  Aurora's partners will bear all
carrying costs associated with land banking the properties.

https://drgr.hud.gov/DRGRWeb/report.do?qprId=101737

68 of 95 4/30/2010 10:57 AM



Location Description:

Scattered sites in high risk census block groups in original Aurora

Activity Progress Narrative:

Program funds expended and drawn during this reporting period reflect appraisal and public notice
costs for a property to be acquired in next reporting period (1702 Paris Street, Aurora 80010).  Property
closing scheduled for 4/10/2010.  Additional property identified for potential acquisition in next
reporting period (1772 Paris Street, Aurora 80010), awaiting acceptance of offer for purchase contract.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-318 City of Pueblo (Admin)

Activity Category:

Administration

Project Number:

06

Projected Start Date:

09/11/2009

National Objective:

N/A

Responsible Organization:

City of Pueblo

Activity Title:

Use - Administration

Activity Status:

Under Way

Project Title:

Program Administration

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 16,683

Total CDBG Program Funds Budgeted N/A 16,683

Program Funds Drawdown 0 0
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Obligated CDBG DR Funds 0 16,683

Expended CDBG DR Funds 0 0

        City of Pueblo 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Location Description:

Activity Progress Narrative:

No administrative funds were drawn or expended during this reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-318 City of Pueblo (Homeowner Asst)

Activity Category:
Homeownership Assistance to low- and moderate-
income

Project Number:

04

Activity Title:

Use B - Homeowner Assistance

Activity Status:
Under Way

Project Title:

Homeownership Assistance

Projected End Date:
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Projected Start Date:
09/11/2009

National Objective:

NSP Only - LMMI

Responsible Organization:
City of Pueblo

03/10/2013

 Jan 1 thru Mar
31, 2010

To Date

Total Projected Budget from All Sources N/A 3,000

Total CDBG Program Funds Budgeted N/A 3,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -3,000 0

Expended CDBG DR Funds 0 0

        City of Pueblo 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of housing units 0 0 0 0/0 0/0 0/1

# of Households benefitting 0 0 0 0/0 0/0 0/1

Activity Description:

Location Description:

Activity Progress Narrative:

No program funds drawn or expended during this reporting period.  Homebuyer education activities will
commence following the completion of acquisition and rehabilitation activities, prior to resale to eligible
homebuyers.

 

Activity Location:
Address City State Zip

No Activity Locations Found
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Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

09-318 City of Pueblo (LMMI)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

02

Projected Start Date:
09/11/2009

National Objective:

NSP Only - LMMI

Responsible Organization:
City of Pueblo

Activity Title:

Use B - Acquisition and Rehab SF

Activity Status:

Under Way

Project Title:

Single Family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar
31, 2010

To Date

Total Projected Budget from All Sources N/A 1,021,551

Total CDBG Program Funds Budgeted N/A 1,021,551

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -1,021,551 0

Expended CDBG DR Funds 0 0

        City of Pueblo 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/8

# of housing units 0 0 0 0/0 0/0 0/8

# of Households benefitting 0 0 0 0/0 0/0 0/8
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Activity Description:

The City of Pueblo is requesting a $1,057,818 NSP grant to assist in the purchase and redevelopment of
five (5) blighted homes for households at 120% AMI and below and the purchase (for use by Habitat
for Humanity), rehabilitation and resale of three (3) homes for households at 120% AMI and below for
a total of eight (8) homes.  The properties are located in the area of greatest need census tracks and
will be purchased for an average discount of at least 15% from appraised value.  The City of Pueblo will
directly operate this program and use a variety of local professionals (appraisers, real estate agents,
title companies, contractors) to complete this program.  A minimum of eight (8) hours of home buyer
counseling will be provided to the potential home buyers through Catholic Charities and Neighborhood
Housing Services.  Homes will be rehabilitated to meet current local code and Energy Star requirements
and will be sold for no more than the cost of the purchase and rehabilitation.  Down payment
assistance will be provided by through Neighborhood Housing Services on an as needed basis.

 

Location Description:

  Various in allowable block groups

Activity Progress Narrative:

No program funds were drawn in this reporting period, however a great deal of actual program activity
was conducted.  Four single family properties were acquired in the City of Pueblo, the acquisition,
inspection, appraisal, and pre-contract costs for which will be drawn and reflected in the next reporting
period.  Properties acquired are listed above, and are detailed here:

1.  1625 E. River Street: acquired 2/19/2010 for $54,188.49
2.  1029 1/2 Pine Street: acquired 3/30/2010 for $19,963.05
3.  1706 E. 12th Street: acquired 3/30/2010 for $30,316.07
4.  2039 E. 8th Street: acquired 3/30/2010 for $22,108.83

Four additional properties have been placed under purchase contract to be acquired in the next
reporting period.

Activity Location:
Address City State Zip

1029 1/2 Pine Street  Pueblo NA 81004

1625 E. River Street  Pueblo NA 81001

2039 E. 8th Street  Pueblo NA 81001

1706 E. 12th Street  Pueblo NA 81003

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found
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Grantee Activity Number:
10-321 Greccio Housing Unlimited Inc (25%)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

01

Projected Start Date:

09/03/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Greccio Housing Unlimited, Inc.

Activity Title:
Use B - Purchase and Rehabilitation MF

Activity Status:

Under Way

Project Title:
Multi-family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 1,025,000

Total CDBG Program Funds Budgeted N/A 1,025,000

Program Funds Drawdown 39,184.7 959,214.83

Obligated CDBG DR Funds 0 1,025,000

Expended CDBG DR Funds 39,184.7 1,009,770.55

        Greccio Housing Unlimited, Inc. 39184.7 1009770.55

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 1/1

# of housing units 0 0 0 0/0 0/0 12/12

# of Households benefitting 0 0 0 12/12 0/0 12/12
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Activity Description:

Greccio Housing Unlimited, Inc. (Greccio) is requesting a NSP grant of $2,050,000 to purchase and
rehabilitate the Bentley Commons Apartments located just southeast of the intersection of the Sand
Creek and Hancock Expressway in Colorado Springs, Colorado.  Greccio will partner with Partners In
Housing (PIH) and Rocky Mountain Community Land Trust (RMCLT) to form a single asset entity called
GPR Properties II, LLC.  By partnering in this endeavor, the three entities expect to draw on specific
expertise within each organization for various components of the long term use of the property.

 

The 24-unit bank-owned property was developed in 2006 and intended for sale as condominiums but
was never occupied.  All units are approximately 1,100 square feet with two bedrooms and two
bathrooms.  The site also includes a 2,000 square foot clubhouse and a swimming pool and hot tub (to
be filled in to build a playground).  Slightly more than half of the site remains vacant land and is
expected to ultimately be developed into additional affordable housing when the market allows. 

 

Greccio will limit 2 units (5%) to 30%AMI, 5 each to 40%, 50% and 60%AMI, and 7 units to 120%
AMI.  However, given that the average rent in the project's market area is $550/month (approximately
40%AMI levels), the rents are expected to stay well below maximum rent levels for the foreseeable
future. The current proforma is projecting actual rents to be at 2 bedroom 30% and 40% AMI rents.
 Greccio also intends to lease all or a portion of the clubhouse space to a compatible nonprofit service
provider, though the proforma is not dependent on this lease income.

 

The $2,265,500 total project budget includes minor unit repairs, extensive energy efficiency upgrades,
landscaping, fencing, and the fill and re-design of the swimming pool and hot-tub into a playground. 
Greccio anticipates a $15,500 grant from the City of Colorado Springs to pay for a guard rail that will
allow pedestrian traffic to cross Sand Creek and the organization will seek a $200,000 loan from the El
Paso County Housing Authority (EPCHA) to offset the acquisition cost and leverage the $2,050,000 NSP
investment.
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Location Description:

Bentley Commons Apartments

2610 - 2770 Bentley Point, Colorado Springs, Colorado 80910

Activity Progress Narrative:

Program funds drawn and expended during the reporting period reflect expenses for rehabilitation and
property operating.  No units or households are listed because all units were occupied immediately
following acquisition of the property several reporting periods prior.

 

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
10-321 Greccio Housing Unlimited Inc (LMMI)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

01

Projected Start Date:

09/03/2009

National Objective:

NSP Only - LMMI

Responsible Organization:

Greccio Housing Unlimited, Inc.

Activity Title:
Use B - Purchase and Rehabilitation MF

Activity Status:

Under Way

Project Title:
Multi-family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date
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Total Projected Budget from All Sources N/A 1,025,000

Total CDBG Program Funds Budgeted N/A 1,025,000

Program Funds Drawdown 39,184.7 959,214.83

Obligated CDBG DR Funds 0 1,025,000

Expended CDBG DR Funds 39,184.7 152,020.54

        Greccio Housing Unlimited, Inc. 39184.7 152020.54

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 1/1

# of housing units 0 0 0 0/0 0/0 12/12

# of Households benefitting 0 0 0 0/0 0/5 12/12

Activity Description:

Greccio Housing Unlimited, Inc. (Greccio) is requesting a NSP grant of $2,050,000 to purchase and
rehabilitate the Bentley Commons Apartments located just southeast of the intersection of the Sand
Creek and Hancock Expressway in Colorado Springs, Colorado.  Greccio will partner with Partners In
Housing (PIH) and Rocky Mountain Community Land Trust (RMCLT) to form a single asset entity called
GPR Properties II, LLC.  By partnering in this endeavor, the three entities expect to draw on specific
expertise within each organization for various components of the long term use of the property.

 

The 24-unit bank-owned property was developed in 2006 and intended for sale as condominiums but
was never occupied.  All units are approximately 1,100 square feet with two bedrooms and two
bathrooms.  The site also includes a 2,000 square foot clubhouse and a swimming pool and hot tub (to
be filled in to build a playground).  Slightly more than half of the site remains vacant land and is
expected to ultimately be developed into additional affordable housing when the market allows. 

 

Greccio will limit 2 units (5%) to 30%AMI, 5 each to 40%, 50% and 60%AMI, and 7 units to
120%AMI.  However, given that the average rent in the project's market area is $550/month
(approximately 40%AMI levels), the rents are expected to stay well below maximum rent levels for the
foreseeable future. The current proforma is projecting actual rents to be at 2 bedroom 30% and 40%
AMI rents.  Greccio also intends to lease all or a portion of the clubhouse space to a compatible
nonprofit service provider, though the proforma is not dependent on this lease income.

 

The $2,265,500 total project budget includes minor unit repairs, extensive energy efficiency upgrades,
landscaping, fencing, and the fill and re-design of the swimming pool and hot-tub into a playground. 
Greccio anticipates a $15,500 grant from the City of Colorado Springs to pay for a guard rail that will
allow pedestrian traffic to cross Sand Creek and the organization will seek a $200,000 loan from the El
Paso County Housing Authority (EPCHA) to offset the acquisition cost and leverage the $2,050,000 NSP
investment.
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Location Description:

Bentley Commons Apartments

2610 - 2770 Bentley Point, Colorado Springs, Colorado 80910

Activity Progress Narrative:

Program funds drawn and expended during the reporting period reflect expenses for rehabilitation and
property operating.  No units or households are listed because all units were occupied immediately
following acquisition of the property several reporting periods prior.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

10-322 Greccio Housing Unlimited Inc (25%)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

01

Projected Start Date:

07/24/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Greccio Housing Unlimited, Inc.

Activity Title:

Use B - Acquisition and Rehab MF

Activity Status:

Under Way

Project Title:

Multi-family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 625,000

Total CDBG Program Funds Budgeted N/A 625,000

Program Funds Drawdown 10,288.52 579,124.07
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Obligated CDBG DR Funds 0 625,000

Expended CDBG DR Funds 10,288.52 195,643.14

        Greccio Housing Unlimited, Inc. 10288.52 195643.14

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 1/1

# of housing units 0 0 0 0/0 0/0 21/21

# of Households benefitting 0 0 0 21/21 0/0 42/21

Activity Description:

Greccio Housing Unlimited, Inc. (Greccio) is requesting a NSP grant of $625,000 to purchase and
rehabilitate the Citadel Arms Apartments located at 3631 Marion Drive Colorado Springs, Colorado
80904.  In addition, HUD Supportive Housing funds will be used to assist with the acquisition of this
twenty-one (21) unit apartment property with fifteen one bedroom and six two bedroom units.  Greccio
intends to contract with the Pikes Peak Partnership for case management services for the chronically
homeless households.  Rehabilitation of the property includes extensive energy performance
improvements and general unit upgrades (paint, carpet, etc.)

Location Description:

Citadel Arms Apartments.  3631 Marion Drive, Colorado Springs 80909-4253.

Activity Progress Narrative:

Program funds drawn and expended reflect property operating reserves expenses.  Marketing of units
began during this reporting period, and lease-up of property will be reflected in the next reporting
period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

https://drgr.hud.gov/DRGRWeb/report.do?qprId=101737

79 of 95 4/30/2010 10:57 AM



Grantee Activity Number:

10-323 El Paso County (25%)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

02

Projected Start Date:
11/16/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:
El Paso County

Activity Title:

Use B - Acquisition and Rehab SF

Activity Status:

Under Way

Project Title:

Single Family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar
31, 2010

To Date

Total Projected Budget from All Sources N/A 294,498

Total CDBG Program Funds Budgeted N/A 294,498

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -294,498 0

Expended CDBG DR Funds 0 0

        El Paso County 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/2

# of housing units 0 0 0 0/0 0/0 0/2

# of Households benefitting 0 0 0 0/2 0/0 0/2
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Activity Description:

El Paso County, excluding the city of Colorado Springs, will use its $1,177,991 in NSP funds to
purchase approximately 8 foreclosed upon and vacant single-family homes in the county.  Two of the
units will be sold to households with incomes at or below 50% of the Area Median Income (AMI).  El
Paso County will partner with Aspen Diversified Industries Services (ADIS) who will be a subgrantee of
the County.  ADIS will purchase and provide the rehabilitation for the single family homes purchased
through this program.  ADIS will work with is with its Wounded Warrior program to provide job
training for veterans whenever possible.  The Wounded Warrior program works to develop job training
opportunities for former members of the military services who have sustained injury during their term
in the service.  El Paso County Housing Authority will administer the seconds on the homes to ensure
continued affordability.  Funding from NSP will be used to provide the second mortgage to be
administered by the El Paso County Housing Authority.  Households with incomes from 51% to 120% of
the Area Median Income may receive a second mortgage up to 20% of the purchase price.  Households
with incomes up to 50% of the AMI may be eligible to receive a second mortgage up to 45% of the
purchase price.  These second mortgages are deferred with 0% interest charged.  The loans will be due
upon sale or if the home is no longer the primary residence of the household.  An affordability covenant
will assure affordability for a period of 15 years.     
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Location Description:

To be identified.  All properties will be located in eligible census tracts in El Paso County, excluding the
city of Colorado Springs

Activity Progress Narrative:

No program funds were drawn or expended during this reporting period.  Aspen Diversified Industries
Services (ADIS) was originally selected to be contracted as the subrecipient of El Paso County to
conduct the acquisition/rehab and resale of properties with NSP funds.  This agreement was dissolved
by ADIS during this reporting period.  Rocky Mountain Community Land Trust (RMCLT) was selected to
replace ADIS, and went under their subrecipient agreement with El Paso County during this reporting
period.  Activity toward identification and acquisition of units, bid processes for contractors, and
homebuyer education activities will commence and be reflected in the next reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

10-323 El Paso County (Admin)

Activity Category:
Administration

Project Number:

06

Projected Start Date:
11/16/2009

National Objective:

N/A

Responsible Organization:
El Paso County

Activity Title:

Use - Administration

Activity Status:
Under Way

Project Title:

Program Administration

Projected End Date:
03/10/2013

 Jan 1 thru Mar
31, 2010

To Date
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Total Projected Budget from All Sources N/A 23,560

Total CDBG Program Funds Budgeted N/A 23,560

Program Funds Drawdown 1,415.99 1,415.99

Obligated CDBG DR Funds 0 23,560

Expended CDBG DR Funds 1,415.99 1,415.99

        El Paso County 1415.99 1415.99

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Location Description:

Activity Progress Narrative:

Administrative funds drawn and expended during this reporting period reflect expenses incurred in
reporting contract activities.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

10-323 El Paso County (LMMI)

Activity Category:

Rehabilitation/reconstruction of residential

Activity Title:

Use B - Acquisition and Rehab SF

Activity Status:

Under Way
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structures

Project Number:

02

Projected Start Date:

11/16/2009

National Objective:

NSP Only - LMMI

Responsible Organization:

El Paso County

Project Title:

Single Family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 883,493

Total CDBG Program Funds Budgeted N/A 883,493

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -883,493 0

Expended CDBG DR Funds 0 0

        El Paso County 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/6

# of housing units 0 0 0 0/0 0/0 0/6

# of Households benefitting 0 0 0 0/0 0/0 0/6

Activity Description:

El Paso County, excluding the city of Colorado Springs, will use its $1,177,991 in NSP funds to
purchase approximately 8 foreclosed upon and vacant single-family homes in the county.  Two of the
units will be sold to households with incomes at or below 50% of the Area Median Income (AMI).  El
Paso County will partner with Aspen Diversified Industries Services (ADIS) who will be a subgrantee of
the County.  ADIS will purchase and provide the rehabilitation for the single family homes purchased
through this program.  ADIS will work with is with its Wounded Warrior program to provide job
training for veterans whenever possible.  The Wounded Warrior program works to develop job training
opportunities for former members of the military services who have sustained injury during their term
in the service.  El Paso County Housing Authority will administer the seconds on the homes to ensure
continued affordability.  Funding from NSP will be used to provide the second mortgage to be
administered by the El Paso County Housing Authority.  Households with incomes from 51% to 120% of
the Area Median Income may receive a second mortgage up to 20% of the purchase price.  Households
with incomes up to 50% of the AMI may be eligible to receive a second mortgage up to 45% of the
purchase price.  These second mortgages are deferred with 0% interest charged.  The loans will be due
upon sale or if the home is no longer the primary residence of the household.  An affordability covenant
will assure affordability for a period of 15 years.     
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Location Description:

To be identified.  All properties will be located in eligible census tracts in El Paso County, excluding the
city of Colorado Springs

Activity Progress Narrative:

No program funds were drawn or expended during this reporting period.  Aspen Diversified Industries
Services (ADIS) was originally selected to be contracted as the subrecipient of El Paso County to
conduct the acquisition/rehab and resale of properties with NSP funds.  This agreement was dissolved
by ADIS during this reporting period.  Rocky Mountain Community Land Trust (RMCLT) was selected to
replace ADIS, and went under their subrecipient agreement with El Paso County during this reporting
period.  Activity toward identification and acquisition of units, bid processes for contractors, and
homebuyer education activities will commence and be reflected in the next reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

10-325 Arapahoe Mental Health Center, Inc. (25%)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

01

Projected Start Date:

11/16/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Arapahoe Mental Health Center, Inc.

Activity Title:

Use B - Purchase and Rehab MF

Activity Status:

Under Way

Project Title:

Multi-family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date
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Total Projected Budget from All Sources N/A 828,000

Total CDBG Program Funds Budgeted N/A 828,000

Program Funds Drawdown 78,715.03 409,915.03

Obligated CDBG DR Funds -418,084.97 409,915.03

Expended CDBG DR Funds 78,715.03 409,915.03

        Arapahoe Mental Health Center, Inc. 78715.03 409915.03

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 1/1

# of housing units 0 0 0 0/0 0/0 11/11

# of Households benefitting 0 0 0 0/11 0/0 11/11

Activity Description:

Arapahoe/Douglas Mental Health Network (ADMHN), a Colorado nonprofit corporation, is requesting
$900,000 in Neighborhood Stabilization Funding (NSP) on behalf of Arapahoe County for the
acquisition and rehabilitation of a 12 unit multi-family rental property in Aurora, Colorado.  ADMHN is a
community mental health center than provides professional, comprehensive mental health care and
substance abuse treatment mainly to communities of Arapahoe and Douglas counties.  Founded in
1955, the organization offers adult out-patient services; child and family services; residential treatment
services; substance abuse treatment services for adults and adolescents; recovery/rehabilitation
services; case management; medication services and a pharmacy.  Additionally, ADMHN has staff
dedicated to management of the organization's residential facilities and independent living apartments. 
Their in-house property management provides services such as administration of the Section 8
program, screening of potential residents, and on-going maintenance and repairs of the facilities owned
by the organization.

 

Community Housing Development Association (CHDA), a Colorado nonprofit corporation, is the
development entity in this property.  CHDA is a partnership among Arapahoe/Douglas Mental Health
Network; Arapahoe Housing which provides alcohol and drug treatments services; and Developmental
Pathways which provides community-based alternatives to persons with developmental disabilities. 
CHDA had developed three residential rental properties and their housing model provides for a
set-aside of 20% of the units for clients of the three organizations and the balance of the units are
available to income qualified households.

 

Location Description:

10288 East 6th Avenue, Aurora, Colorado  80010
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Activity Progress Narrative:

Program funds drawn and expending during this reporting period reflect residual closing costs from the
acquisition of the property that was acquired in the previous reporting period, as well as tenant
relocation costs, inspections and appraisals, capital needs assessment, consulting, and project delivery
costs including legal expenses.  During this reporting period Arapahoe Mental Health Center conducted
a competitive bid process for contract work to begin in the following reporting period.

Note, no unit occupancy at this time.
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Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:

10-325 Arapahoe Mental Health Center, Inc.
(Admin)

Activity Category:
Administration

Project Number:

06

Projected Start Date:
11/16/2009

National Objective:

N/A

Responsible Organization:
Arapahoe Mental Health Center, Inc.

Activity Title:

Use - Administration

Activity Status:

Under Way

Project Title:

Program Administration

Projected End Date:

03/10/2013

 Jan 1 thru Mar
31, 2010

To Date

Total Projected Budget from All Sources N/A 18,000

Total CDBG Program Funds Budgeted N/A 18,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 18,000

Expended CDBG DR Funds 0 0

        Arapahoe Mental Health Center, Inc. 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0
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Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found
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Activity Description:

Location Description:

Activity Progress Narrative:

No administrative funds drawn or expended in this reporting period.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
10-325 Arapahoe Mental Health Center, Inc. (LMMI)

Activity Category:

Rehabilitation/reconstruction of residential
structures

Project Number:

01

Projected Start Date:

11/16/2009

National Objective:

NSP Only - LMMI

Responsible Organization:

Arapahoe Mental Health Center, Inc.

Activity Title:
Use B - Acquisition and Rehab MF

Activity Status:

Under Way

Project Title:
Multi-family Acquisition and Rehab

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 72,000

Total CDBG Program Funds Budgeted N/A 72,000

Program Funds Drawdown 6,844.79 35,644.79
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Obligated CDBG DR Funds -36,355.21 35,644.79

Expended CDBG DR Funds 6,844.79 6,844.79

        Arapahoe Mental Health Center, Inc. 6844.79 6844.79

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

# of housing units 0 0 0 0/0 0/0 1/1

# of Households benefitting 0 0 0 0/0 0/0 1/1

Activity Description:

Arapahoe/Douglas Mental Health Network (ADMHN), a Colorado nonprofit corporation, is requesting
$900,000 in Neighborhood Stabilization Funding (NSP) on behalf of Arapahoe County for the
acquisition and rehabilitation of a 12 unit multi-family rental property in Aurora, Colorado.  ADMHN is a
community mental health center than provides professional, comprehensive mental health care and
substance abuse treatment mainly to communities of Arapahoe and Douglas counties.  Founded in
1955, the organization offers adult out-patient services; child and family services; residential treatment
services; substance abuse treatment services for adults and adolescents; recovery/rehabilitation
services; case management; medication services and a pharmacy.  Additionally, ADMHN has staff
dedicated to management of the organization's residential facilities and independent living apartments. 
Their in-house property management provides services such as administration of the Section 8
program, screening of potential residents, and on-going maintenance and repairs of the facilities owned
by the organization.

 

Community Housing Development Association (CHDA), a Colorado nonprofit corporation, is the
development entity in this property.  CHDA is a partnership among Arapahoe/Douglas Mental Health
Network; Arapahoe Housing which provides alcohol and drug treatments services; and Developmental
Pathways which provides community-based alternatives to persons with developmental disabilities. 
CHDA had developed three residential rental properties and their housing model provides for a
set-aside of 20% of the units for clients of the three organizations and the balance of the units are
available to income qualified households.

 

Location Description:

10288 East 6th Avenue, Aurora, Colorado  80010

Activity Progress Narrative:

Program funds drawn and expending during this reporting period reflect residual closing costs from the
acquisition of the property that was acquired in the previous reporting period, as well as tenant
relocation costs, inspections and appraisals, capital needs assessment, consulting, and project delivery
costs including legal expenses.  During this reporting period Arapahoe Mental Health Center conducted
a competitive bid process for contract work to begin in the following reporting period.

Note, no unit occupancy at this time.
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Activity Location:
Address City State Zip

No Activity Locations Found

https://drgr.hud.gov/DRGRWeb/report.do?qprId=101737

92 of 95 4/30/2010 10:57 AM



Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
State Administration

Activity Category:

Administration

Project Number:
06

Projected Start Date:

10/06/2008

National Objective:
N/A

Responsible Organization:

Colorado Department of Local Affairs Division of
Housing

Activity Title:
Use - Administration

Activity Status:

Under Way

Project Title:
Program Administration

Projected End Date:

03/10/2013

 Jan 1 thru Mar

31, 2010

To Date

Total Projected Budget from All Sources N/A 3,038,647

Total CDBG Program Funds Budgeted N/A 3,038,647

Program Funds Drawdown 116,436.82 493,607.82

Obligated CDBG DR Funds 0 3,038,647

Expended CDBG DR Funds 116,436.82 344,411.11

        Colorado Department of Local Affairs Division of

Housing

116436.82 344411.11

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures
 This Report Period Cumulative Actual Total /

Expected

 Low Mod Total Low Mod Total

No Performance Measures Found
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Activity Description:

The Colorado Department of Local Affairs, Division of Housing's number one priority for this fiscal year
is implementing the federal Neighborhood Stabilization Program (NSP). The NSP is part of the Housing
and Economic Recovery Act recently adopted by Congress. Colorado ranks 19th in foreclosures and was
awarded $34,013,566. This money needs to be committed and spent on eligible projects within an
eighteen month period which began when Colorado's NSP plan was approved by HUD March 10, 2009.

 

The Colorado NSP will target areas of the state that have been hit the hardest by foreclosures.
Important facets of this plan include integration with local efforts, leveraging of public funds with
innovative financing, accessing Real Estate Owned (REO) properties for a discounted purchase price,
providing quality pre-and post purchase counseling, vacant land-banking/reutilization, and public
private partnerships.

 

DOLA/DOH will employ strategies to absorb inventory and stabilize the market through homeownership.
It will also purchase as many multifamily properties as possible and make those units available to
renter households with incomes at 50% AMI or less, and, in certain instances, remove blight and
develop vacant parcels of land for households with incomes at or below 50% AMI.

 

DOLA/DOH will pass the low-income set-aside requirement on to its subgrantees and will also meet this
requirement through acquisition and rehabilitation of multifamily structures.

Location Description:

Colorado Department of Local Affairs, Division of Housing ("DOLA/DOH") analyzed HUD and local data
to determine those areas most highly impacted by foreclosures.  According to HUD's analysis of
foreclosure and abandonment risk factors, areas of greatest need include Adams, Arapahoe, Broomfield,
Denver, Douglas, Jefferson, Pueblo and Weld Counties and the Cities of Aurora and Colorado Springs.

Activity Progress Narrative:

Administrative funds drawn this reporting period reflected.

Activity Location:
Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found
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